



# KENDO MANAGER


ON-PREMISE PROJECT MANAGEMENT SOFTWARE

<https://www.kendomanager.com/>

# KENDO MANAGER

## ON-PREMISE PROJECT MANAGEMENT SOFTWARE

- Traditional project management
- Agile Project Management
- Project management methodology - PMI



# Types of projects


- Economic projects
- Construction projects
- Public projects
- Marketing projects
- Software projects
- Business projects
- Other types of projects



# Kendo Manager Options



- Real time Dashboard (project dashboard, my dashboard, Dojo Multiple Project Dashboard)
- Task Management
- Gantt Chart
- Kanban View
- Budget And Expenses
- Resource Management
- File And Document Management
- Time Management
- Risk Management
- Issue Tracking
- Change Management
- Tracking And Monitoring
- Reporting (Advanced Reports)
- Collaboration
- Notifications
- Multilanguage
- Roles And Permissions
- Self-Hosted/ On-premise
- Other options (Project location, project owner, project target user, Demographic data, Logical Framework)
- ...



# TECHNICAL DETAILS


## Deployment

- Self Hosted
- On Premise
- Client's in-house infrastructure, Windows VPS, Asp Net Hosting, single computer or a local server.

## System Requirements

For ON-PREMISIS solution it is required to have minimum technical configuration:

- Min: Intel Dual-Core Processor
- RAM: Reomended 2 GB or more
- Windows VPS, MS Windows 10, MS Windows Server 2008, 2012, 2016 or Asp Net Hosting.
- MariaDB 10.1.20 + or MySQL(contact us)
- IIS 7.0, 8.0, 10.0





# Working principle


1. User registration in the application
2. Creating a project
3. Creating a list of activities (tasks)
4. Defining activity duration (start and end)
5. Defining resources on a project
6. Delegating the process to team members
7. Communication - Recommendations, Commentary and Automatic Notifications
8. Real time Monitoring – Project Dashboards, My dashboard, Project overview, Dojo multi project dashboards
9. Reports



# User Registration in Kendo Manager

- User rolls
- Pre-defined rights
- Project Manager - Basic Roll - Manages the project
- Team member
- Other rolls: Tim Lieder, Software Tester
- Ability to create new rolls

### USER ADMINISTRATION

A circular placeholder for a user avatar, showing a stylized samurai character in a red and blue kimono holding a sword.

Full name

John Williams

Email

john@nesto.com

Username

john

Password

.....

Avatar upload

Select

System Role

Project Manager ▼

☒ View Dojo


☒ View Reports

Save

Cancel

# Creating a project

- Basic project information
- Defining the project team
- Project documentation
- Project budget
- Other options




The screenshot shows the KENDO manager dashboard. The top navigation bar includes 'Dojo', 'Project', 'Reports', and 'Messages' (with 3 notifications). The 'Project' tab is active, and a dropdown menu is open, highlighting the '+ New Project' button. Below the navigation bar, there are three main sections: 'TASKS', 'Projects', and 'ISSUES'. Each section has a table with columns for 'Today', 'Soon', 'Deadline exp.', and 'Finished'. The 'Projects' section is currently empty. At the bottom, there is a table with columns for 'Name', 'Project', 'Start', 'Due date', and 'Pr.'. The table contains one row with the text 'General Conditions', 'Construction project', '12/17/2019', '12/20/2019', and a yellow arrow icon.

My Tasks	My Risks	My Issues	My Changes	My Milestones
<b>TASKS</b> Today 0 Soon 0 Deadline exp. 1 Finished 0	<b>Projects</b> Today 0 Soon 0 Deadline exp. 1 Finished 0	<b>ISSUES</b> Today 0 Soon 0 Deadline exp. 0 Finished 0		


Name	Project	Start	Due date	Pr.
General Conditions	Construction project	12/17/2019	12/20/2019	→






# Project dashbaord

# Basic information about the project



[Dojo](#) [Project](#) [Reports](#) [Messages](#) 3

Chosen project:  
**Construction project**

 Jack Horn

[Overview](#) [Tasks](#) [Milestones](#) [Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

**PROJECT: 1 - CONSTRUCTION PROJECT**

Created: 12/16/2019 Created by: Jack Horn Number of people: 2

Dashboard

**Basic data**

Project team

Calendar

Project locations

Project owner

Project target users

Budget

Demographic data

Documents

Reorder activities


**BASIC DATA**

<b>Id</b>	<b>Project number</b>	<b>Name</b>	<b>Currency</b>	<b>Total value</b>
5	1	Construction project	Dollar	50,000.00
<b>Category</b>	<b>Priority</b>	<b>Project in accordance with</b>	<b>Status</b>	
Infrastructure projects	Normal	Business Strategy	Open	
<b>Start</b>	<b>End</b>			
12/16/2019	3/16/2020	<input type="checkbox"/> <b>Is Private</b> <input type="checkbox"/> <b>Archived</b>		
<b>Description</b>				
Construction project test				


Save

New


# Creating a project team



[Dojo](#) [Project](#) [Reports](#) [Messages](#) 3



Chosen project:  
Construction project

 Jack Horn

[Overview](#) [Tasks](#) [Milestones](#) [Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

**PROJECT: 1 - CONSTRUCTION PROJECT**

Created: 12/16/2019 Created by: Jack Horn Number of people: 2

[Dashboard](#)[Basic data](#)[Project team](#)[Calendar](#)[Project locations](#)[Project owner](#)[Project target users](#)[Budget](#)[Demographic data](#)[Documents](#)



**PROJECT TEAM**

Choose team member

Project role

Choose

Add

Avatar	Full name	Role	Email		
	<input type="text"/>	<input type="text"/>	<input type="text"/>		
	Jack Horn	Project Manager	jack@nesto.com	<a href="#">Edit</a>	<a href="#">Delete</a>
	John Williams	Team member	john@nesto.com	<a href="#">Edit</a>	<a href="#">Delete</a>

# Defining the Project Budget

[+ Overview](#) [Tasks](#) [Milestones](#) [\\$ Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

**PROJECT: 1 - CONSTRUCTION PROJECT**

Created: 12/16/2019 Created by: Jack Horn Number of people: 2

[Dashboard](#)[Basic data](#)[Project team](#)[Calendar](#)[Project locations](#)[Project owner](#)[Project target users](#)[Budget](#)

**BUDGET**

Institution or organization

Choose

+

Amount

Currency

Dollar

Calculated amount

Calculated currency

Choose

Save

New

Id	Institution/Organization	Amount	Currency	Calculated amount	Calculated currency		
1	Teslic City	50000	Dollar			<div>Choose</div>	<div>Delete</div>

# Project Documentation

Overview

Tasks

Milestones

Costs

Issues

Risks

Changes

Virtual Resources

Time Use

Files

Project settings

PROJECT: 1 - CONSTRUCTION PROJECT

Created: 12/16/2019   Created by: Jack Horn   Number of people: 2

Dashboard

Basic data

Project team

Calendar

Project locations

Project owner

Project target users

Budget

Demographic data

Documents

Reorder activities

DOCUMENTS

Select

Document description

Save

New

Document description	Document name	Date	Document owner	
IIS manual	IIS6 smtp setup.pdf	1/3/2020 11:09:23 AM	Jack Horn	Delete



# Creating a task in the project



## TASK: APPLY FOR PERMITS

### Basic data

Team members

Resources

Comments

Documents

Subactivities/Reordering

### BASIC DATA

Name

Apply for Permits

Priority

Medium

Milestone

Subtask of

Total value

0.00

Currency

Dollar

Description

Permits documentation

Start

12/23/2019 12:00 AM

Due date

12/26/2019 12:00 AM

Finished date

Finished

Duration (days)

3

Work fund (hours)

0.00

Progress till now

0 %

Last Updated User

Jack Horn

Last Updated Time

12/17/2019 12:25:23 PM

Notify Users

Save

New

# Create Task List



- WBS diagram
- Gantt option
- Kanban View
- Defining deadlines
- Delegation to project team members
- Defining Resources

The screenshot displays the KENDO manager web application interface. The top navigation bar includes the KENDO manager logo, a search bar, and a notification for "Chosen project: Construction project". Below this is a secondary navigation bar with various project management icons and labels. The main content area is titled "TASK LIST" and features a table with task details. A red box highlights the "New Task" button in the top right corner of the task list section. Another red box highlights the "+" icon in the secondary navigation bar. The table contains two tasks: "General Conditions" and "Apply for Permits".

**Export Excel** **Kanban** **Gantt View** **New Task**

Reorder	No.	Name	Description	Assigned	Start	Due date	Price	Currency	Finished	Progress	Pr.		
	1	General Conditions	General Test	Jack Horn	12/17/2019	12/20/2019	0.00	Dollar	<input checked="" type="checkbox"/>				
	2	Apply for Permits	Permits test	John Williams	12/23/2019	12/26/2019	0.00	Dollar	<input checked="" type="checkbox"/>				


# Assign task to a member or team members

**TASK: APPLY FOR PERMITS**


[Basic data](#)  
[Team members](#)  
[Resources](#)  
[Comments](#)  
[Documents](#)  
[Subactivities/Reordering](#)

**TASK ASSIGNED TO**  

Choose team member  
[Add](#)


Avatar	Full name	Email	
	<input type="text"/>	<input type="text"/>	
	John Williams	john@nesto.com	<a href="#">Delete</a>

# The task is displayed on a personal dashboard by the user (My dashboard options)



[Dojo](#)
[Project](#)
[Reports](#)
[Messages 3](#)

Chosen project:  
Construction project

 Jack Horn

[Overview](#)
[Tasks](#)
[Milestones](#)
[Costs](#)
[Issues](#)
[Risks](#)
[Changes](#)
[Virtual Resources](#)
[Time Use](#)
[Files](#)
[Project settings](#)

**TASKS**

Today	0
Soon	0
Deadline exp.	1
Finished	0

**RISKS**

Today	0
Soon	0
Deadline exp.	1
Finished	0

**ISSUES**

Today	0
Soon	0
Deadline exp.	0
Finished	0


**CHANGES**

Today	0
Soon	0
Deadline exp.	1
Finished	0

**MY MILESTONES**

Today	0
Soon	0
Deadline exp.	0
Finished	0

**My Tasks**
My Risks
My Issues
My Changes
My Milestones


Name	Project	Start	Due date	Pr.	Finished	Progress	
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>				
General Conditions	Construction project	12/17/2019	12/20/2019	→	✓		

**MY PROJECTS**

Construction project	0%
----------------------	----

# Task mode


- Task List
- **Gantt**
- Kanban View





# Task mode

- Task List
- Gantt
- **Kanban View**

A screenshot of the Kendo Manager Kanban view. The interface is divided into three main sections: Backlog, Task Board, and a right-hand sidebar. The Backlog section on the left contains a single task card titled "APPLY FOR PERMITS" with a sub-task "Permits test", a date range "12/20/2019 > 12/23/2019", and an assignee "John Williams". The Task Board section in the center is divided into three columns: "TO DO", "IN PROGRESS", and "DONE". The "TO DO" column contains a task card titled "GENERAL CONDITIONS" with a sub-task "General Test", a date range "12/17/2019 > 12/20/2019", a progress bar at 59%, and an assignee "Jack Horn". The "IN PROGRESS" and "DONE" columns are currently empty. The right-hand sidebar contains a search bar, a "Filter tasks" button, and a "+ New Column" button. The top of the interface has a "KANBAN" header and a "Gantt View" / "Task List" toggle.

# Task mode

- Task List
- Gantt
- Kanban View

TASK LIST												
Export Excel										Kanban		
										Gantt View		
										New Task		
Reorder	No.	Name	Description	Assigned	Start	Due date	Price	Currency	Finished	Progress	Pr.	
	1	General Conditions	General Test	Jack Horn	12/17/2019	12/20/2019	0.00	Dollar	<input checked="" type="checkbox"/>	<div>59%</div>	<div></div>	<div></div>
	2	Apply for Permits	Permits test	John Williams	12/20/2019	12/23/2019	0.00	Dollar	<input checked="" type="checkbox"/>	<div></div>	<div></div>	<div></div>

# Resource Management

- Whether is a person, material, facility, or more, with Kendo it's easy to utilize resources effectively through strategic planning.

[Overview](#) [Tasks](#) [Milestones](#) [Costs](#) [Issues](#) [Risks](#) [Changes](#) **Virtual Resources** [Time Use](#) [Files](#) [Project settings](#)

### RESOURCES ON THE PROJECT

Project Resource

+

Resource type

Value

Choose ▼

Cost

0.00

Save

Id	Project Resource	Resource type	Value	Cost		
		<div></div>				
4	Wire	Material resources	m	5.00	<div>Delete</div>	<div>Edit</div>
5	Consultant	Human resource	per Hour	30.00	<div>Delete</div>	<div>Edit</div>

# Add resources to task

**TASK: GENERAL CONDITIONS**

[Basic data](#)  
[Team members](#)  
**[Resources](#)**  
[Comments](#)  
[Documents](#)  
[Subactivities/Reordering](#)

### RESOURCES

Resource name	Amount	Value	Cost	Description
<input type="text"/>	<input type="text" value="0.00"/>	<input type="text"/>	<input type="text" value="0.00"/>	<input type="text"/>

Last Updated User	Last Updated Time
<input type="text"/>	<input type="text"/>

Notify Users ▼

Save

Cancel

Resource name	Amount	Value	Cost	Description		
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>		
Wire	10.00	m	50.00	wired instalattion	<div>Edit</div>	<div>Delete</div>

# Project Cost Management



- Plan, manage and control costs and ensure that the project is completed within the specified budget easily with Kendo Manager.

[+ Overview](#) [Tasks](#) [Milestones](#) [\\$ Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

**PROJECT: 1 - CONSTRUCTION PROJECT**

Created: 12/16/2019 Created by: Jack Horn Number of people: 2

[Dashboard](#)[Basic data](#)[Project team](#)[Calendar](#)[Project locations](#)[Project owner](#)[Project target users](#)[Budget](#)[Demographic data](#)

**COSTS**

[New Cost](#) [Alternative costs](#)

[Export PDF](#) [Export Excel](#) [Export Word](#)

Name	Planned cost	Task	Type	Unit	Units number	Price per unit	Amount without tax	Tax Amount	Total		
Laptops	Yes	Apply for Permits	Equipment	kom	2.00	500.00 (\$)	1000.00 (\$)	56.00 (\$)	1056.00 (\$)	<a href="#">Delete</a>	<a href="#">Choose</a>
Promotional Material	No	Apply for Permits	Promotion costs	kom	100.00	10.00 (\$)	1000.00 (\$)	0.00 (\$)	1000.00 (\$)	<a href="#">Delete</a>	<a href="#">Choose</a>
							<b>2000.00 (\$)</b>	<b>56.00 (\$)</b>	<b>2056.00 (\$)</b>		



# Project Cost form



## COSTS

Cost

Alternative cost

Name

Promotional Material

Date

12/20/2019



☐ Planned cost

Choose task

Apply for Permits ▼

Price per unit

10.00

Units number

100.00

Tax Amount

0.00

Amount without tax

1,000.00

Unit

kom

Amount

1,000.00

Type

Promotion costs ▼

Description

promotion material for services

Last Updated User

Jack Horn

Last Updated Time

12/19/2019 2:29:10 PM

Notify Users ▼

# Time management



- Kendo Manager is a project management system with a time tracking tool will improve the way projects work.

[Overview](#) [Tasks](#) [Milestones](#) [Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

**PROJECT: 1 - CONSTRUCTION PROJECT** Created: 12/16/2019 Created by: Jack Horn Number of people: 2

[Dashboard](#)  
[Basic data](#)  
[Project team](#)  
[Calendar](#)  
[Project locations](#)  
[Project owner](#)  
[Project target users](#)  
[Budget](#)

### TIME

[New Time Use](#) [Export PDF](#) [Export Excel](#) [Export Word](#)

NON PAID TIME: 0 \$ - PAYABLE TIME: 150.00 \$ - TOTAL: 150.00 \$

Task	User	Date	Description	Spent time	Chargeable	Price		
General Conditions	Jack Horn	12/26/2019	10 hours, prepare documentation.	10h 0min	Yes	150.00	<a href="#">Delete</a>	<a href="#">Choose</a>

# Issue Tracking



- The Kendo Manager serves to manage an issue on the project, to assign to members of the project team to solve and create a connection with a certain task at the project.
- With Kendo manager Report tool, you can easily create issue report on the project.

The screenshot displays the Kendo Manager web application interface. At the top, a dark navigation bar contains icons and labels for various project management functions: Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, Files, and Project settings. Below this, a header bar for "PROJECT: 1 - CONSTRUCTION PROJECT" includes metadata: "Created: 12/16/2019", "Created by: Jack Horn", and "Number of people: 2". A left sidebar lists navigation options: Dashboard, Basic data, Project team, Calendar, Project locations, Project owner, Project target users, and Budget. The main content area is titled "ISSUES". It features a "New Issue" button (highlighted with a red box), three export buttons (Export PDF, Export Excel, Export Word), and a table of existing issues. The table has columns for Name, Assigned, Reported by, Tasks, Finished, and two empty columns. One issue is listed: "Problem with Registration" assigned to "John Williams", reported by "Jack", with the task "Apply for Permits". The "Finished" column for this issue contains a red checkmark icon. Action buttons "Delete" and "Choose" are located at the end of the row.

Name	Assigned	Reported by	Tasks	Finished		
Problem with Registration	John Williams	Jack	Apply for Permits		Delete	Choose

# Risk Management



- There is no project without risks.
- With Kendo you can identify and manage risks in the project plan, calculate all risks in advances, and minimize any potential problems that may impact a project's timeline

The screenshot displays the KENDO manager web application interface. At the top, a dark navigation bar contains icons and labels for various project management functions: Overview, Tasks, Milestones, Costs, Issues, Risks (highlighted with a red box), Changes, Virtual Resources, Time Use, Files, and Project settings. Below this, a header section for "PROJECT: 1 - CONSTRUCTION PROJECT" includes metadata: "Created: 12/16/2019", "Created by: Jack Horn", and "Number of people: 2". A left sidebar lists navigation options: Dashboard, Basic data, Project team, Calendar, Project locations, Project owner, and Project target users. The main content area is titled "RISKS" and features a "New Risk" button, three export buttons (Export PDF, Export Excel, Export Word), and a table of risk entries.

Name	Assigned	Tasks	Finished		
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>		
Project purpose	Jack Horn	Apply for Permits	<input checked="" type="checkbox"/>	Delete	Choose

# Risk Management



- There is no project without risks.
- With Kendo you can identify and manage risks in the project plan, calculate all risks in advances, and minimize any potential problems that may impact a project's timeline

The screenshot displays the KENDO manager web application interface. At the top, a dark navigation bar contains icons and labels for various project management functions: Overview, Tasks, Milestones, Costs, Issues, Risks (highlighted with a red box), Changes, Virtual Resources, Time Use, Files, and Project settings. Below this, the main content area is titled "PROJECT: 1 - CONSTRUCTION PROJECT" and includes metadata: "Created: 12/16/2019", "Created by: Jack Horn", and "Number of people: 2". A left sidebar lists navigation options: Dashboard, Basic data, Project team, Calendar, Project locations, Project owner, and Project target users. The central "RISKS" section features a "New Risk" button, three export buttons (Export PDF, Export Excel, Export Word), and a table with risk data.

Name	Assigned	Tasks	Finished		
Project purpose	Jack Horn	Apply for Permits	<input checked="" type="checkbox"/>	Delete	Choose



# Change Management



- According to the Project Management Institute (PMI), Project Change Management is a critical element in successful project implementations, but it lacks a consistent understanding and appreciation.
- You can record the changes at the tab Changes and assign them to project team members to solve.

[Overview](#) [Tasks](#) [Milestones](#) [Costs](#) [Issues](#) [Risks](#) [Changes](#) [Virtual Resources](#) [Time Use](#) [Files](#) [Project settings](#)

**PROJECT: 1 - CONSTRUCTION PROJECT** Created: 12/16/2019 Created by: Jack Horn Number of people: 2

[Dashboard](#)  
[Basic data](#)  
[Project team](#)  
[Calendar](#)  
[Project locations](#)  
[Project owner](#)  
[Project target users](#)

### CHANGES

[New Change](#) [Export PDF](#) [Export Excel](#) [Export Word](#)


Name	Assigned	Reported by	Tasks	Finished		
Permit date	Jack Horn	Jack	Apply for Permits	✓	<a href="#">Delete</a>	<a href="#">Choose</a>

# All project files and documents on one place

Navigation bar: Overview, Tasks, Milestones, Costs, Issues, Risks, Changes, Virtual Resources, Time Use, **Files**, Project settings

## FILES

Document description	Document name	Date	Document owner
<input type="text"/>	<input type="text"/>		
IIS manual	<a href="#">IIS6 smtp setup.pdf</a>	1/3/2020 11:09:23 AM	Jack Horn




## Dojo – A Multiple Project Dashboard

- Multiple project dashboard for large scale projects that are active at the same time can be of a big help to project managers that need to handle multiple projects.
- Simple yet powerful dashboard displays all active projects and all active processes across all projects (project tasks, project issues, project change, risks involved in active project, project milestones, costs of projects and time spent on project).

# Managing communications at project



- **Kendo manager** holds integrated flexible information system for communication of project team members.
- **System message** – the user receives the messages and notifications in inbox within the system
- **E-mail notifications** – the user receives the messages and notifications by e-mail



Last Updated User	Last Updated Time
Jack Horn	12/17/2019 12:24:15 PM

Notify Users

Select All

Jack Horn

☒ John Williams

Message

# Adding comments & attachments to process



## TASK: GENERAL CONDITIONS

Basic data

Team members

Resources

Comments

Documents

Subactivities/Reordering

### COMMENTS

Write a comment

Rich text editor toolbar with icons for undo, redo, insert table, link, unlink, bold, italic, underline, bulleted list, numbered list, decrease indent, increase indent, link, unlink, font face (Normal), font size (serif), font size (Size), font color (A), and background color.

Large text area for writing the comment.

Text input field with a "Select" button next to it.

Notify Users

Save

Cancel



**Jack Horn** 1/3/2020 11:56 AM

it done



# Advanced Reports



- Easily build various reports that show the status of a single project or the health of your entire portfolio. With just few clicks create: Project plan, Reports on all the tasks, costs, and resources at project, Report on risks, issues and changes at project, Print, record or send by e-mail your reports on project
- Export word, excel, pdf

The screenshot displays the KENDO manager web application interface. At the top, a dark blue header bar contains the KENDO manager logo, navigation tabs for Dojo, Project, Reports (highlighted with a red box), and Messages (with a notification badge). A search bar and the selected project "Construction project" are also visible. Below the header, a secondary navigation bar lists various project management tools. The main content area is divided into several panels: "TASKS" and "RISKS" on the left, a central "ISSUES" panel with a dropdown menu open, "CHANGES" on the right, and "MY MILESTONES" and "MY PROJECTS" on the far right. The "ISSUES" dropdown menu lists various report types such as "Charts", "Project report", "Costs overview", "Time", "Activity Report", and "Resource Report". The "MY PROJECTS" panel shows a progress bar for the "Construction project" at 29%.

# Reports example



Project: Construction project ▾

Generate report

⏪ ⏩ ⏴ ⏵ 1 from 1 ⏴ ⏵ Choose export format ▾ Export 🔄 🖨️ 📧



## Activity Report

1/3/2020

### Basic Information

Name: Construction project  
Start: 12/16/2019  
End: 3/16/2020  
Status: Open  
Budget: 50000.000 \$  
Project Manager: Jack Horn  
Created: 1/3/2020

### Activities

Ordinal number	Activity Name	Description	Start	End	Completion	Assigned	Priority	Progress	Work Fund	Time	Payable	Time Cost	Total Cost	Planned Cost	Resource Cost	Activity Value
1	General Conditions	General Test	12/17/2019	12/20/2019		Jack Horn	Normal	59	0.00	10 h 0 min	10 h 0 min	150.00 \$			50.00 \$	0.00 \$
2	Apply for Permits	Permits test	12/20/2019	12/23/2019		John Williams	Normal	0	0.00		0 h 0 min		2056.00 \$	1056.00 \$		0.00 \$
TOTAL										0 h 10 h 0 min	10 h 0 min	150 \$	2056 \$	1056 \$	50 \$	0 \$

# Multi-Language Support



- English, German, Spanish, Serbian, Croatian and Bosnian language

The screenshot displays the KENDO manager web application interface. The top navigation bar includes the KENDO manager logo, navigation links for Dojo, Project, Reports, and Messages (4), a search bar, and a user profile for Ljubiša Marković. The main content area is divided into several sections: TASKS, RISKS, ISSUES, CHANGES, MY MILESTONES, and MY PROJECTS. A language selection dropdown menu is open, showing options for Serbian, English, English (Australian), Spanish, German, Croatian, and Bosnian. The MY PROJECTS section shows two projects: 'Plan razvoja šablona za unošenje CV' (34% progress) and 'Izgradnja vodovodne infrastrukture' (50% progress).

My Tasks							
Today	Soon	Deadline exp.	Finished				
0	1	1	0				

My Risks			
Today	Soon	Deadline exp.	Finished
0	0	0	0

My Issues			
Today	Soon	Deadline exp.	Finished
0	0	0	0

My Changes			
Today	Soon	Deadline exp.	Finished
0	1	0	0

My Milestones			
Today	Soon	Deadline exp.	Finished
0	0	0	0

My Projects							
Name	Project	Start	Due date	Pr.	Finished	Progress	
Analiza/softverski zahtjevi	Plan razvoja šablona za unošenje CV	7/13/2020	7/18/2020	→	✓	100%	📄



# THANK YOU FOR YOUR ATTENTION

[www.kendomanger.com](http://www.kendomanger.com)

